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Project Location Information 
Location: The Time Check Levee study has been expanded to include the Cedar River-Cedar Rapids corridor. 
River Basin(s): Iowa / Cedar 
State(s): IA 
Congressional District(s): IA-2 

Status

The Initial Assessment was completed (May 2004) and it determined that a flood damage reduction alternative that
meets Corps criteria could be developed for the Time Check area, and recommended a feasibility study.  The City has
decided to expand the feasibility study efforts and incorporate other areas of concern throughout the Cedar
River-Cedar Rapids corridor.  The Feasibility Cost Sharing Agreement was signed in June (at a 50% local cost share).

Description

This project started as a Section 205 Flood Damage Project, but at the completion of the Initial Assessment it was
realized the implementation of the likely flood damage reduction plan would exceed the Section 205 project cap, as a
result the project was converted to a GI. During its evaluation of the proposed scope of services the sponsor
determined that other segments of its flood production works failed to meet current FEMA standards. As part of the
Time Check Feasibility Study the potential to expand the study area to encompass these other areas of concern --
including the downtown business district -- will now be evaluated.  The study area has been expanded to include the
entire Cedar River-Cedar Rapids corridor.

Summarized Financial Data

 
FY2010

 Feasibility

Estimated Federal Cost $3,750,000

Estimated Non-Federal Cost $3,750,000

Total Estimated Cost $7,500,000

  

Allocations through FY 2008 $98,000

Allocations for FY 2009 * $300,000

Budget Request for FY 2010 $3,352,000

Balance to Complete after FY 2010 $TBD

*Continuing Resolution Authority Amount.



*Continuing Resolution Authority Amount.

Major Work Item (This Fiscal Year)

FY 2009:   Re-negociate Feasibility Cost-share agreement, continue gathering date for feasibility study, conduct
surveys, and plan formulation.

Major Work Item (Next Fiscal Year)

FY 2010:  Continue the feasibility study, conduct surveys, and plan formulation.

Authority

GI - General Investigations -- House Resolution Docket 2749 adopted April 5,2006, and Committee on Environment
and Public Works US Senate dated May 23, 2006. 

Additional Information

.

In its letter of April 25, 2003, the City acting as the local sponsor requested the Corps assistance in evaluating flood
reduction measures.  The City supports the study effort and are aware of the cost sharing requirements. 

Senators Harkin and Grassley have expressed support for this project.  The views of other agencies will be solicited
during the conduct of the cost shared detailed feasibility study.

Project Manager Information

Name: Christopher P. Haring, Project Management Branch, Planning, Programs and Project
Management Division
Phone: (309) 794-5885
E-mail: christopher.p.haring@usace.army.mil
Additional Contact Information:

Chris Haring, Project Manager

(309)-794-5885

mailto:christopher.p.haring@usace.army.mil

